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For 2013 NCA Report  
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DATE EVENT LEAD 

11/14 -11/15 2012 NCADAC Meeting  NCADAC 
11/27 2012 Resolution of outstanding issues by small group (primarily Report Integration Team (RIT2) 

Deadline for submission of comments from NCADAC members (ALL) 
Melillo, 
NCADAC 

11/27 2012 Release of SLR scenario document by NOAA (already approved, will be public) Waple 
12/10 2012 Complete new draft incorporating RIT2 changes and NCADAC comments Staff 
12/14 2012 Finish coordination with CLAs on response to comments and changes and  

Receipt of CLA’s consent from at least1 per chapter by email, after contact from ES) 
Staff 
Chairs 

12/20 2012 Upload Decision Draft on Resource Site and update Comments Matrix Staff 
2013   
1/4  2013 Deadline for NCADAC comments (only in response to new material or previous comments that 

have NOT been adequately addressed, keeping in mind that CLAs must agree to proposed 
changes) 

NCADAC 

1/10 2013 Approval of Climate Scenario documents (require approval before release of public draft) Karl 
1/11 2013 NCADAC Consensus Decision on release of Draft  (teleconference) (doc is public, paper copy 

available at DFO office at NOAA) 
NCADAC 

1/14 2013 Public Draft provided to NRC  
Upload Public Draft to public comment system website (Waple) 
Start of Public Comment Period (must be at least 30 days) (FRN-Decker) 

Jacobs 

4/12 2013 End of Public Comment Period 
End of NRC review, comments delivered to NCADAC 

 
Geller 

4/22 2013 Comments distributed to CLAs as received and summarized (public and NRC comments) Staff 
6/7 2013 CLAs revisions based on comments are due, draft uploaded by staff CLAs 
6/8 to 7/7 2013 Review Editors review responses to comments (evaluating whether comments were appropriately 

addressed by CLAs – issues of cross-chapter coordination NOT addressed yet 
Review Editors 

7/8 to 8/7 2013 Report oversight review and revisions by ES (delegation to ES to be requested from NCADAC) Exec Sec 
8/7 2013 Draft Final to NRC Jacobs 
9/9 2013 2nd NRC review complete – phone or in-person report Geller 
9/20 2013 Response to NRC comments (NCADAC)(process depends on nature of comment, but will involve 

CLAs and Exec Sec, at a minimum) 
Exec Sec, CLAs & 
some NCADAC  

10/7 2013 NCADAC Decision to release to the agencies (review, phone mtg, and address any issues) NCADAC 
10/7 2013 Send to Agencies for review; work with CLAs and Exec Sec to resolve issues USGCRP, CLAs 

and Exec Sec 
12/6/2013 Agency sign-off on Draft Final complete (not final layout, no interactive graphics)  USGCRP 
12/20 Exec Sec responds to comments from Agencies, with concurrence from CLAs, and deliver to EOP Exec Sec, CLAs, 

Jacobs 
2014   
1/20 2014 Executive Office of President comments on Draft Final Report EOP 
2/17 2014 NCADAC consideration of EOP and Agency final comments:  NCADAC Decision on Release NCADAC 
 Web layout and printing Waple 
2/25 2014 EOP approval EOP 
3/17 2014 Final NCA Report released EOP 
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